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Form C-104
Rev. 10/07
VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

_ _ Date  9/14/11
ContractID 110218-503 Job No. J5P2158
County Moniteau/Morgan Route 5 Original Bid Cost | 2 934 . 530.26b
Ceontractor APAC-Missouri, Inc. ' By Casey Castrop l
Designed By MoDOT : “Phone 573-449-0886
VECP # -72 ' E VECP [ or(¢VECP/PDU )

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages

Plans call for 377.8 SYDS Modified Coldmilling Depth Transitions at LM 0.112 for transition of the 2”
base widening lift of asphalt. This is an unnecessary design operation that could petentially weaken the
integrity of the original roadway. APAC proposes to install 2 100’ paved depth transition 2” to 0” while
notching out the adjacent aggregate 4’ shoulder 0” o 2” to achieve the designed asphalt shoulder depth.
Thus eliminating any need for the Modified Coldmilling Depth Transition and this will also reduce
asphalt quantities from planned 40.8 tons to 20.40 tons, saving MoDOT $2,572.37. This will expedite the
project and lessen the impact on the traveling public. Please see the attached cost savings sheet.

2. Estimate'of reduction in construction costs. $2,572.37

‘3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations.

None anticipated

4. Antlclpated date for submitial of detailed chancre(s) of items required by Section 104.6 of the
Spectﬁcatmns

(dafe)

5. Deadline for issuing 2 change order to obtain maximuim cost reduction, noting the effect of contract
completion time or dehvery schedule.

September 19, 2011
(date) (effect)

6. Dates of any previous or concurrent submission of the same proposal.
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(date and/or dates)

Additional Comments:
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email=david silvester@modot.mo B
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Recommended Date:2011.11.29 12:58:20 -06'00"

] Rejection

Recommended District Engineer Date

Comments:

The cost share for this PDVECP is 25%.

Digitally signed by Dennis Brucks
DN: cn=Dennis Brucks, o=Field Office,

Approval &GN:A &Q@:&h— Z:\:?Iligse'nnis.ﬂmcks@modor_mo.gov, c=Us

Date: 2011.12.02 10:47:06 -06'00"

[1 Rejection State Construction and Materials Engineer Date
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